
 

 

Status (August 2014) 
 

 

 

VINE Incarceration Module: P1 SAVIN 
interface in testing; DOCR interface in testing; 
Cass photo interface in testing 
VINE Courts Module: In development 
Strategic Planning: User agreement forms 
reviewed 
Contract Renewal: Being reviewed by 
APPRISS  

 

 
 

P&P Officer Notifications: In development 
Future Portal Integration Outreach: Zuercher; 
Spillman; LEDS  

 

P1 LERMS Update: A few fixes and training 
items are in process 
P1 LERMS Training: Training will begin shortly 
for the next set of agencies to move onto the 
system 
Planned LERMS Outreach: Hettinger SO; 
Wells SO (demo was July 1); Grand Forks 
SO/Grand Forks PD/UND PD (demo was July 
15) 

 
 

 

 

 
New JustWare Implementations in Progress: 
Renville County SA in progress 
Planned JustWare Outreach: Williams SA; Stark 
SA; Walsh SA; McHenry SA; Stutsman SA 
LERMS/JustWare Integration: API implementation 
complete; Mercer County Law Enforcement/State’s 
Attorney Interface IEPD draft is complete; next 
counties for integration: McKenzie County SA; 
Mountrail County SA; Burke County SA; Barnes 
County SA  
JustWare/NW Integration: Cass County Law 
Enforcement/State’s Attorney Interface IEPD in 
process 

  

Status: Several projects are in various stages, 
including P1 LERMS CAD Calls for Service 
Interfaces and Courts Justice Broker 

 

Status: Statute descriptions and corresponding IBR 
and NCIC codes almost complete; Highway Patrol 
may be initiating a project for an interface to query the 
CST from their new RMS 
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